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The overall goal of this research was to develop and implement methods to improve the 

performance and the efficiency of construction processes prior to and during the construction 

phase in Design-Bid-Build (DBB) projects. In order to accomplish these goals, the three methods 

Lean, Green, and Six-Sigma were implemented in two different scenarios and validated by case 

studies.  

First, a framework was developed that integrated the three methods - Lean, Green, and 

Six-Sigma with an overall layout of the Define, Measure, Analyze, Improve, and Control 

(DMAIC) improvement model. The framework was then validated through the construction 

process of installation of pile caps for an educational institute during the construction phase in 

Pittsburgh. The framework highlighted two issues with the pile caps construction process. First, 

disparate quantities of materials (purchased and installed) were determined. Second, the pile caps 

construction process took a total time of 54 business days while it could have been completed in 

30 business days. Using life cycle assessment, environmental impacts of the pile cap 

construction process were analyzed and results showed that major environmental impacts 

including global warming potential, release of carcinogenics, negative respiratory effects, ozone 

depletion, and ecotoxcity could result from the materials used for the process. Next, the root 

causes behind waste generation were determined via developing and administrating a 

questionnaire to a local construction company.  
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Second, the previously developed framework was further validated and applied to a 

residential development project in Saudi Arabia. The construction sector has been growing 

rapidly in Saudi Arabia; however, the quality of Saudi Arabian construction is decreasing, 

resulting in excess waste generation and associated environmental impacts.  This case study 

examined a project with 53 residential units overall but only 10 units acceptable at final 

inspection. The largest quality issue was determined to be exterior paint blistering. Using the 

developed framework, defective units were investigated through a field examination, narrowing 

down the causes of the blistering applying the Pareto method as follows: Inadequate method, 

untrained workers, weather, and others. Next, the Process improvement tool was applied to 

reduce the blistering causes and to improve the current process.  A new method was designed 

and applied to a separate residential unit for validation. The modified method showed a great 

improvement and in the end the unit was able to pass inspection.      

Finally, building on the previous case studies, the framework was later refined with the 

goal of applying it earlier in a project, prior to construction, to further reduce potential waste 

generation and associated environmental impacts.  Using Lean Green, and Six-Sigma (LG6) and 

adopting the same improvement model, DMAIC, the owner can evaluate all steps separately in 

the process, addressing all resources consumed and analyzing environmental impacts which 

might be generated; this highlights potential waste and so can help the owner avoid waste 

occurrence by indicating where the process needs to be amended to create less environmental 

impact and more efficiency. For this research, the model was used to help evaluate the 

construction process for the installation of 160 woodpiles. The model identified that four steps 

out of eight were considered as non-adding value steps or waste. Three steps out of four non-

adding value steps were involved with mobilization and demobilization of the equipment. The 
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remaining wasteful step was cutting to length all installed woodpiles. The model showed that if 

these steps were replaced, eliminated or planned well, environmental impacts would be reduced 

by 9%.   
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1.0  INTRODUCTION 

The construction industry contributed over $639 billion to the United States' Gross Domestic 

Product (GDP) in 2009 (U.S. Department of Commerce 2010).  Moreover, the U.S. has over nine 

million workers employed in the construction industry (U.S. Census Bureau 2010).  In Saudi 

Arabia, the construction sector represented 6.4% of the total country’s GDP in 2010 (Saudi 

National Commercial Bnak 2011).  In Qatar, the total investment in the construction sector is 

forecasted to be USD 225 million in total by the end of 2020 (The Commercial Bank of Qatar 

Q.S.C. 2012). As the construction industry produces an abundance of waste and consumes vast 

quantities of resources and energy, this increase in construction is troubling.   In Saudi Arabia, 

for example, the demand for cement reached about 36.7 million tons, one third of US cement 

consumption in 2008 (Saudi National Commercial Bnak 2011; Portland Cement Association 

2012). In the United States, 136 million tons of the solid waste entering landfills, constituting 

roughly one-third of all the solid waste, is from the construction sector (U.S. Environmental 

Protection Agency 2003).  In addition, money, time, and resources are also wasted as a result of 

inefficient or poorly managed construction projects.  Improving the efficiency and management 

of construction projects, then, can result in savings related to resources, energy, and cost.   

While previous construction related studies have focused on the reduction of waste, 

increase of productivity, or minimization of environmental impacts, to date, limited research has 

been done to combine all three efforts.  This research integrates three methods: lean to reduce 
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waste, green to lower the environmental impact, and Six-Sigma to improve quality and 

productivity, in the belief that all three methods together could help minimize all of the above-

mentioned impacts generated by construction activities.  

1.1 WHY LEAN, GREEN, AND SIX-SIGMA?  

The three methods Lean, Green, and Six-Sigma are complementary; therefore, use of all three 

would allow more comprehensive analysis of waste and impacts. Lean is valued for its ability to 

identify waste in the process. For example, Lean does not quantify environmental consequences; 

therefore, for this research, the aim was to consider ‘greening’ via life cycle assessment to fill 

this gap and evaluate the environmental impacts of the generated waste. However, while 

together, Lean and green have the ability to identify waste and evaluate environmental impact, 

they often do not suggest an actual method to reduce waste. Six-Sigma has the potential to fill 

this gap.    

1.2 RESEARCH GOALS AND OBJECTIVES  

The overall goals of this research are to develop and find ways to improve the environmental 

performance and to enhance the efficiency of the construction processes during and prior to the 

construction phase. To accomplish these goals, this research applied three methods: Lean, Green, 

and Six-Sigma, in a systematic approach following the five phase improvement model: Define, 

Measure, Analyze, Improve, Control (DMAIC). The specific objectives were:  
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1) To develop a systematic framework intended for use in the construction phase that 

integrates Lean, Green, and Six-Sigma methods in order to improve the environmental 

performance of the construction process during the construction phase.  

2) To validate the framework by implementing it during the construction phase during a 

project in the Kingdom of Saudi Arabia.  

3) To create a quality model applying a form of DMAIC that integrates Lean, Green, and 

Six-Sigma (LG6) intended for pre-construction phases that can help contractors plan and 

implement construction projects in an efficient manner. This involves using the 

developed LG6 model to identify potential sources of waste early in the process, i.e., 

prior to the construction phase.   

The research objectives were developed to be implemented on Design-Bid-Build 

type of projects, where the contractor is not involved in the design phase (see Figure 1).  
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1.3 INTELLECTUAL MERIT  

This study has beneficial intellectual merit for several reasons: it will provide a better 

understanding of how construction activities can have negative environmental impacts if not 

planned well.  This research will increase the awareness of identifying waste in construction 

processes so that it can be prevented or eliminated.  The study’s findings will encourage 

contractors to establish new construction methods or choose materials that are environmentally 

friendly. The methods developed here could help contractors who seek to have their projects 

LEED certified.  For instance, the LG6 quality model helps contractors devise different options 

to be implemented including; equipment with lower emissions, materials with lower impacts and 

methods with less acquisition of resources. The investigator of this research study has the proper 

knowledge and experience to execute these tasks.  

Currently, there is no study that has combined all three methods, Lean, Green, and Six-

Sigma to develop improvement tool that would help enhance the environmental performance of 

the construction processes during or prior to construction phase. The novelty in the work is 

combing these methods into a common system and using this system in an untapped sector.  
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1.4 BROADER IMPACT  

This study has a broader impact on the community for several reasons. First, it teaches college 

students novel methods to improve the quality of any type of job processes. Second, it involves 

collaboration between the educational sector and the construction industry – a sector that 

contributed substantially to U.S. GDP and is among major consumers of natural resources, as 

reported by the U.S. Environmental Protection Agency in 2009. Also, this research helps to 

enhance the knowledge of construction workers by introducing them to several concepts such as 

waste definition, types, environmental consequences, and importance of quality. In addition, this 

research encourages the environmental impacts to be included in change orders. Enabled by the 

findings of this research, both parties can cooperate for ideal practice; projects to be completed 

with the optimal use of natural resources with minimal environmental impact.  
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2.0  BACKGROUND AND LITERATURE REVIEW 

The nature of the construction industry is complex. Construction projects need to be expertly 

managed in terms of considering not only budgets and schedules, but also quality and 

environmental impacts (Howell and Ballard 1998; Formoso, Soibelman et al. 2002). Lean, 

Green, and Six-Sigma are different methods that are already often used independently to address 

quality, waste, and environmental impacts in construction.     

Previous studies have addressed improving the quality of construction processes and 

strategies for the reduction of construction waste (Bossink and Brouwers 1996; Chase 1998; 

Ekanayake and Ofori 2000; Love, Edwards et al. 2009). For example, Serpell and Alarcun 

(1998) created a framework for improving construction processes through use of a set of 

structured activities and tools to help increase quality. Wang (2008) created an automated quality 

management system that helps gather, filter, manage, monitor and share quality data between 

different crews participating in a construction project. This system was able to enhance 

information flow to produce cost savings and to increase the speed of completion of the project 

while at the same time improving the quality of the product.  

Arditi and Gunaydin (1997)  addressed the importance of process quality to construction 

companies. One way to improve process quality is through Total Quality Management (TQM), 

which has shown great benefits when applied in manufacturing industries.  The successful 

implementation of TQM in the construction industry requires a commitment to quality from both 
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management and workers.  In addition, the implementation of technological advances in design 

and construction and full knowledge of the assembly process amongst workers have been 

identified as factors influencing Total Industry Productivity (TIP) for construction (Ganesan 

1984). The impact of effective pre-construction planning on the reduction of waste was 

highlighted in a survey of high rise construction projects in Hong Kong which showed that 

execution of work orders with incomplete contract documentation can result in the loss of quality 

in several areas such as frequent variation in design, inaccurate material orders, as well as 

delivery scheduling difficulties (Poon, Yu et al. 2004 ).   

2.1 LEAN DEFINES WASTE IN PROCESS 

Lean is a business strategy with the primary objective of eliminating waste, with waste being 

defined as “anything that does not add value.” In Lean, the customer defines value. Value-added 

activities are ones that the customer is willing to pay for, the ones that help transform the product 

or service in some way, and the ones that must be done correctly the first time. Taiiachi Ohno, 

the father of the Toyota Production System, identified seven different forms of waste (Ohno 

1990), including:  

1) Transport:  Moving products or materials around is waste; because the more things are moved 

the more chance there is for damage to occur. 

2) Waiting:  Waiting is any form is waste.  

3) Overproduction:  Producing more than what the customer needs is waste. Overproduction 

causes unnecessary inventory cost, materials consumption, and manpower.  
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4) Defect:  Any process that fails to transfer inputs to desired outputs is considered waste.  Any 

failure to meet the customer’s requirements is considered waste.   

5) Inventory:  Any inventory is considered a non-value added commodity, even though it may be 

needed.  Once inventoried, it is at risk of damage, obsolescence, spoilage, and quality issues.   

6) Motion:  Any physical movement by people that does not add value to the process is waste, 

including moving things, walking, lifting, etc.  

7) Extra Processing:  Any processing that does not add value to the product is waste.  

2.1.1 Value Stream Map (VSM) 

The Lean method offers various tools to help identify any of the seven types of waste in process 

mentioned above.  A well-known and commonly used Lean tool is Value Stream Mapping 

(VSM), a technique that creates a process flow diagram of materials and information.  VSM uses 

a systematic approach, covering all activities required to bring the product or service to 

completion, and shows all the steps, highlighting any ineffectiveness in the value stream.  The 

following key elements are important in VSM (Sayer and Williams 2007):  

Process steps:  VSM depicts each of the process steps in the value stream, including both value-

added and non-value-added. The VSM reveals process statistics, including cycle time, number of 

operators, quantity of inventory, and number of pieces.  

Inventory:  VSM highlights the storage as well the quantity and movement of inventory within 

the process.  

Information flow:  VSM depicts all supporting information required by the process, including 

schedules, specifications, and orders.  
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Cycle Time (CT):  CT includes the time required to complete one cycle of the operation, or one 

step in the process.  

Work in process (WIP):  WIP includes the condition of all products that are neither raw 

materials nor final products.    

2.1.2 Applying Lean to Construction  

Using Lean strategies, Garrett and Lee (2011) analyze the submission and review processes of a 

typical construction project and concluded that incomplete or deficient documentation raised 

problems during construction; once Lean tools were applied to reduce non-value added activates, 

measureable reduction in both process and lead times was achieved. Lapinski, Horman et al. 

(2006) examined Toyota’s successful implementation of Lean methodologies to minimize costs 

in construction, specifically how Lean can reduce the high initial expense of green building 

projects by eliminating process waste.  Specifically at the process level, Pasqualini and Zawislak 

(2005) applied Value Stream Mapping (VSM) to masonry construction to highlight all associated 

waste sources, including extra inventories and delays; however, they did not identify the causes 

of proposed solutions. Another study using Lean by Yu, Tweed et al. (2009) found that poorly 

managed production flows resulted in significant construction waste; they then used VSM to 

analyze and restructure the system to minimize waste.  

In Lean, identifying the value stream is the how value will be realized and establishes 

when and how decisions should be made. Mapping the value stream shows when the information 

necessary to meet the owner’s requirements will be available and when it will be required.  

This research used VSM since it can be used to explain an entire system with the goal of 

developing a comprehensive Lean system (Howell and Ballard 1998). Some researchers have 
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paired VSM and construction, with efforts focused on the macro process level, such as supply 

chains (Arbulu and Tommelein 2002; Fontanini and Picchi 2004), project delivery (Yu, Tweed et 

al. 2009), or a single construction process such as fabricating masonry (Pasqualini and Zawislak 

2005) or component manufacturing (Da CL Alves, Tommelein et al. 2005).     

However, this research also demonstrates that while VSM has the ability to outline 

processes, simplifying the identification of waste, VSM does not have the ability to analyze the 

environmental impact to help improve a construction process prior to or during the construction 

phase.  

2.2 GREEN REDUCES ENVIRONMENTAL IMPACT  

Although Lean has the potential to identify the waste in the process, Lean does not quantify the 

environmental impacts of waste in the construction process. Therefore, in this research, Life 

Cycle Assessment (LCA) was used in conjunction with Lean to allow evaluation of the 

environmental impact of construction process prior to and during the construction phase.  

Massive construction activities are under way globally in an effort to meet the projected 

demands of a rapidly growing world population. Building in the United States annually 

consumes 66% of the total produced electricity and 40% of the total primary energy generated 

(U.S.Energy Information Adminstartion 2010 ). As a result, many initiatives have been 

established to improve the environmental performance of the built environment. The process of 

applying such initiatives can be labeled “greening.” Greening is the collective term for a variety 

of principles and approaches aimed at minimizing or eliminating the environmental impact of a 

product or activity.  For instance, the U.S. Green Building Council (USGBC) has developed a 
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rating system named Leadership in Energy and Environmental Design (LEED) that rates; the 

success of the LEED rating system is evident in the more that 13,400 certified buildings in the 

United States (U.S. Green Building Council USGBC 2009).  

2.2.1 Life Cycle Assessment (LCA) 

Life Cycle Assessment (LCA) is a green tool that that systematically assesses and manages the 

environmental impact of a product, process, or service through its entire life cycle, from the 

material and energy used in the raw material extraction and production processes, through 

acquisition and product use, and continuing to final product disposal. The International 

Standardization Organization (ISO) has formalized LCA into a four-step process (International 

Organization for Standardization 2006): 

1) Goal and scope definition: goals and objectives, boundaries, and functional units are identified 

and established.  

2) Life Cycle Inventory (LCI): data inventory are collected from different sources such as 

relevant literature and databases. Inventories are collected according to the system boundaries; 

these include all necessary inventories required in order to achieve to defined goal. This an 

important phase since the LCA’s final results will depend on the quality of the LCI.      

3) Life Cycle Impact Assessment (LCIA): during this step, LCI data is converted into an 

understandable and quantifiable environmental impact, for example, Global Warming Potential 

(GWP). The LCIA tool used in this research is the Tool for Reduction and Assessment of 

Chemical and other environmental Impacts (TRACI), developed by the U.S.  Environmental 

Protection Agency. TRACI translates the environmental loads identified by the LCI into nine 

different categories. These categories include ozone depletion, global warming, acidification, 
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eutrophication, tropospheric ozone (smog) formation, ecotoxicity, human health criteria-related 

effects, human health cancer effects, human health non-cancer effects, fossil fuel depletion, and 

land use effects. Each impact is calculated on a midpoint basis and is presented in kg Equivalent 

of a reference substance (U.S. Environmental Protection Agency 2010).    

4) Interpretation: during this step, recommendations are made to improve environmental 

performance and aid project managers in decision-making with respect to the final product and 

process results.    

2.2.2 Life Cycle Assessment addresses the environmental impact of on-site construction 

activities   

With respect to greening, Life Cycle Assessment (LCA) has been used in previous studies to 

quantify the environmental impacts of construction. A life-cycle study developed by Bilec, Ries 

et al. (2006), for example, found that the construction phase, though not as significantly as the 

use phase, may have serious impacts on the environment, highlighting the generation of 

Particulate Matter (PM) emissions during construction phase. Guggemos and Horvath (2005) 

utilized LCA to examine strategies for reducing environmental impact of on-site construction 

activities, particularly the strategy of minimizing and reusing temporary materials during 

construction. They found that using well maintained or new construction equipment would 

improve the environmental impact of the construction phase. Aimed at better informing decision-

makers seeking to add environmental quality and sustainable development to project goals, a 

study by Sharrard, Matthews et al. (2008) developed an input-output LCA estimating the 

comprehensive environmental effects of construction processes. A study by Li, Zhu et al. (2010) 

applied process LCA to work breakdown structures to help decision makers have a clearer 



 

 14 

understanding of the environmental impact of the material and equipment brought to the project 

during the construction phase.   

While the previous studies illustrated how construction activities overall contributed to 

the life cycle environmental impacts of buildings, this research focused on evaluating the 

environmental impact of a single construction process.    

2.3 SIX-SIGMA HELPS IMPROVE PROCESS PERFORMANCE  

Although the Lean method is used to identify waste, it does not eliminate or reduce variability in 

processes. Six-Sigma, however, can improve processes by eliminating all types of root causes 

through a variety of tools.  

Six-Sigma is a comprehensive method used to help businesses achieve and sustain a 

healthy level of success. The Six-Sigma system focuses on customer needs, statistical analyses, 

continuous improvement, and business reinvention. Sigma refers to the amount of inconstancy or 

variance occurring in a process, and Six-Sigma equates to 3.4 Defects Per Million Opportunities 

(DPMO). Most defect opportunity measures are translated into the DPMO format, which 

indicates how many defects, would arise if there were one million opportunities. 

 

DPMO = (No. Of X (Defects) in the data collection sheet / No. Of opportunities of defects × No. 

Of Units) × 1,000,000             Equation (2.1) 

 

Six-Sigma was introduced by Motorola and General Electric (GE) in the 1980s as a new 

set of management tools to help both companies. At that time, Motorola was searching for a 



 

 15 

solution to improve production inefficiencies; meanwhile, GE was trying to return to its former 

status after a significant decline. The status of the companies changed after the application of the 

Six-Sigma method to their businesses. Motorola accumulated savings from 1987 to 1997 totaling 

$14 billion, and by the end of 1998, GE had accumulated $750 million in sales, which grew to 

$1.5 billion by the end of 1999. Since the late 1990s many more companies have adopted Six-

Sigma as part of their management strategy, including Honeywell, ASEA Brown Boveri, Black 

& Decker, Bombardier, Dupont, Dow Chemical, Federal Express, Johnson & Johnson, Kodak, 

Navistar, Polaroid, Sony, Toshiba, and many others (Pande, Neuman et al. 2000).   

The Six-Sigma method has many benefits.  Specifically, it 1) helps to identify and 

eliminate sources of variation in the process, 2) sustains success, 3) sets performance goals for 

all involved parties, 4) enhances value to customers, and 5) allows businesses to execute strategic 

change.  

Define, Measure, Analyze, Improve, Control (DMAIC) is a five-step Six-Sigma 

improvement model. DMAIC is commonly used by Six-Sigma firms to improve the current 

capabilities of an existing process. A number of tools and methods can be used in each step of 

the DMAIC model. The DMAIC’s five phases along with examples of the tools applied in each 

phase are presented in Table 1.  
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Table 1 Examples of tools and methods used in Define, Measure, Analyze, Improve, and Control 

DMAIC Steps Examples of tools or methods 
Define: Identify the problem and the issues causing 
decreased customer satisfaction. 

• Five whys and how. 
• System thinking. 
• Flowchart. 

 
Measure: Collect data from the process. • Measurement system analysis (MSA). 

• Benchmark. 
 

Analyze: Evaluate the current process; identify the 
root causes of the problem. 

• Cause & Effect Diagram. 
• Continual improvement.  
• Experiment. 

 
Improve: Act on the data to change the process for 
improvement.   

 

• Pareto Chart. 
• Design of Experiments (DOE). 
• Failure Mode and Effects Analysis (FMEA). 
• Process improvement. 
• Variation reduction. 

Control: Monitor the process to sustain the gains • Management commitment. 
• Control Plan. 
• Process behavior chart. 

 
 

 

This research uses different Six-Sigma tools for the two different case studies. These 

tools are Cause and Effect Diagram, Pareto Chart, and Process improvement. The Cause and 

Effect Diagram and Pareto Chart will be used for the Chapter 3 case study and the Cause and 

Effect Diagram and Process Improvement tools will be used for the Chapter 4 case study.  

2.3.1 Cause and Effect Diagram     

The Cause and Effect Diagram, also known as “Fishbone” or “Ishikawa Diagram,” is a 

categorical brainstorming graphic tool used for determining the root-cause hypothesis and the 

potential causes (the bones of the fish) of a specific effect (the head of the fish) (Munro, Maio et 
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al. 2008).   Cause and Effect Diagrams can help teams to focus on the problem itself and not on 

the history of the problem. Also, Cause and Effect Diagrams can aid in focusing the team 

members on the roots of the problem and not prescriptive symptoms.  

2.3.2 Pareto Chart        

The Pareto principle based on Vilfredo Pareto’s research is an application of the 80/20 rule 

(Munro, Maio et al. 2008). Basically, the Pareto principle is that for any issue, the greatest 

impact is made by a few vital causes (20 percent) while a lesser impact is made by the many 

trivial causes (80 percent). A Pareto Chart arranges attribute data so that columns are arranged in 

descending order, with highest occurrences first, while using a cumulative line to track the 

percentage of each category/bar, which distinguishes the 20 percent of items that causes are the 

main causes of the problem. In other words, the Pareto chart focuses on those causes that will 

have the greatest impact if solved.  

2.3.3 Process Improvement    

The Process Improvement method is the act of making the system work better to meet customer 

needs. It is a vital element of implementing continual improvement. The purpose here is to look 

at overall variability and not only on the variation. The three elements, which cause variability in 

a process, include: instability, variation, and being off-target. Considering variation, instability, 

and being off-target at the time of developing the new process would help create a process with 

sustainable desired performance. Sustainable performance is a vital element in continual 

improvement (Munro, Maio et al. 2008). 
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To date, few papers have been published that discuss the application of integrating Six-

sigma into construction (Pheng and Hui 2004; Stewart and Spencer 2006; Han, Chae et al. 2008).  

2.4 APPLYING SIX-SIGMA TO CONSTRUCTION 

With respect to quality of construction, Six-Sigma is a quantitative methodology that can 

establish definitive improvement goals to reduce process variability in current construction 

operations. Six-Sigma was combined with Lean in the Han, Chae et al. (2008) study and had a 

great effect on improving the performance of the original process. Six-Sigma evaluates the 

quality of an ongoing operation and quantifies the goals of improvement for targeted workflow 

so as to control the critical sources of variability. Pheng and Hui (2004) applied Defects Per 

Million Opportunities (DPMO) as the Six-Sigma process-performance metric to internal 

finishing processes for a residential construction project. The low process performance—2 

sigma—encouraged the contractor to supervise its on-going building projects more closely, 

better ensuring that the level of workmanship for the internal finishes complied with overall 

quality standards. Stewart and Spencer (2006) used DMAIC as a model to help enhance 

interactions between project teams, reduce project delays and provide a structured process-

improvement strategy, ultimately improving the productivity of the beam construction process 

for a railway station. DMAIC offers a solid procedure for gathering information, and enabling 

process quality improvement.    

Overall, although a fairly robust body of literature exists with detailed information on 

these three methods individually, there is a gap in research and practice with respect to 
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combining Lean, Green, and Six-Sigma into one framework for comprehensive improvement of 

the construction processes (see Figure 2).  
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2.5 OUTLINE OF DISSERTATION  

Chapter 3 addresses Objective 1, which is to develop a systematic framework that integrates 

Lean, Green, and Six-Sigma methods in order to improve the environmental performance of the 

construction process during the construction phase, using DMAIC steps. This work has been 

submitted to the International Journal of Construction Management and is currently under 

review.  

Chapter 4 addresses Objective 2, where the developed Lean, Green, and Six-Sigma 

framework from Objective 1 was applied to evaluate and improve construction processes in the 

Kingdom of Saudi Arabia. This work has been submitted to the Journal of Construction 

Engineering and Project Management.    

Chapter 5 addresses Objective 3, creating a quality model by applying a form of DMAIC 

that integrates Lean, Green, and Six-Sigma called (LG6) in order to help contractors plan and 

implement construction projects in an efficient manner. Putting the developed LG6 model into 

practice can help to identify potential sources of waste early in the process, prior to the 

construction phase.  
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3.0  A FRAMEWORK TO IMPROVE CONSTRUCTION PROCESSES: 

INTEGRATING LEAN, GREEN, AND SIX-SIGMA  

The following chapter is an article under review in the International Journal of Construction 

Management with the citation:  

Banawi, A., M. Bilec, “A Framework to Improve Construction Processes: Integrating Lean, 

Green and Six-Sigma.” International Journal of Construction Management, 2013: Under review.  

Supporting Information submitted with the work to the International Journal of Construction 

Management appears in Appendix B.  

 

 

 

 

 

 

 

 

 

 



 

 23 

3.1 ABSTRACT  

The construction industry consumes a significant amount of resources annually, generates 

significant waste, and produces a host of emissions. This work develops a framework and 

integrates three different approaches—Lean, Green, and Six-Sigma—in a systematic approach 

with the goal of improving the quality and environmental impacts of the construction process. A 

case study of pile cap installation is conducted to illustrate the application of the framework and 

associated results. The study highlights two issues within the pile cap construction process 

responsible for waste:  delay and potential errors in material estimation and ordering.  It 

describes the environmental impacts arising from waste and analyzes the root causes behind 

waste generation to enable improved process performance.  A survey of field professionals 

regarding the causal factors of waste in everyday construction activities identified “Design 

changes during construction” as responsible for 48% of waste occurrences during construction, 

confirm results from the literature.  In conclusion, the Lean Green Six-Sigma framework offers a 

comprehensive, multi-stage approach for process improvement minimization of life cycle 

environmental impacts. 
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3.2 INTRODUCTION 

The construction industry contributed over $639 billion to the United States' Gross Domestic 

Product (GDP) in 2009 (U.S. Department of Commerce 2010);  moreover, it employs over nine 

million workers (U.S. Census Bureau 2010).  At the same time, the construction industry 

consumes vast quantities of resources and energy and produces an abundance of waste. In the 

U.S. in 2002, 136 million tons, constituting roughly one-third of the solid waste entering 

landfills, was from construction activities alone (U.S. Environmental Protection Agency 2003).  

Resources, energy, and cost are wasted as a result of inefficient or poorly managed construction 

projects.  Therefore, improving the efficiency and management of construction projects can 

result in savings related to these assets.  While previous construction-related studies have 

focused on how to reduce waste (Pasqualini and Zawislak 2005), minimize environmental 

impacts (Bilec, Ries et al. 2006; Bilec, Ries et al. 2010), or increase productivity (Pheng and Hui 

2004), to date, limited research has been done examining how to achieve all three in 

combination.  This research integrates three methods - Lean to reduce waste, Green to assess the 

environmental impact, and Six-Sigma to improve productivity - in an attempt to do so. The 

hypothesis is that use of all three methods together will help minimize impacts generated by 

construction activities while also improving efficiency and safeguarding the bottom line. 

The main goal of this study is to develop a framework that incorporates all three methods, 

Lean, LCA, and Six-Sigma, to quantify and reduce the waste associated with construction. To 

achieve this goal, several objectives were completed: 

1) Identifying waste at different stages in the construction process via the Lean tool 

VSM. 

2) Quantifying the environmental impacts of resulting waste via LCA.  
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3) Eliminating or reducing the sources of waste via Six-sigma tools.  

3.3 FRAMEWORK 

 
The overall framework structure is based on Six-sigma’s DMAIC. The designed DMAIC 

framework consists of three steps, described below and illustrated in Figure 3.  

Step 1: Define and Measure - After selecting a construction process for evaluation, 

concurrently apply both Lean (VSM) and Green (LCA) methodologies to determine if waste is 

generated in the process and then quantify the environmental impacts of the waste. 

Step 2: Analyze and Improve - If the process generates waste, then select and apply one 

or more appropriate Six-sigma tools to eliminate or reduce waste. Essentially the framework 

contains Six-sigma tools “nested” within Step 2. For example, Figure 1 shows the Cause and 

Effect Diagram and the Pareto chart as the chosen Six-sigma tools; however any Six-sigma 

tool(s) could be executed for use in Step 2 based on the case needs.  

Step 3: Control - Re-evaluate using Lean (VSM) and Green (LCA) to determine the 

extent of waste reduction.  
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Figure 3 Lean, Green, Six-Sigma framework 

3.4 METHOD 

3.4.1 Case Study  

A case study was done to illustrate the functionality of the framework. The case study “test” was 

deliberately simple to truly test the framework. The construction process used was the 

installation of pile caps for the Mascaro Center for Sustainable Innovations (MCSI) building, a 
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42,000 sq. ft. green building adjacent and integral to the Swanson School of Engineering at the 

University of Pittsburgh. The project cost $16 million and took 19 months to complete, from 

January 2008 to August 2009.  

The pile cap construction process consisted of:  1) cutting the top of piles, 2) excavating 

for the pile cap installation, 3) forming the pile caps, and 4) placing and finishing the concrete.  

The pile cap process was deemed ideal for this study because it is a common construction 

activity typically having a common construction waste, specifically, concrete and formworks 

(U.S. Environmental Protection Agency 2003). 

 

 

 

 



 

 28 

 

 

Figure 4 Value Stream Mapping (VSM) of the pile caps process. 

Note: VSM is step 1-A from Figure 1 

3.5 RESULTS AND DISCUSSION 

In Step 1-A, a Value Stream Map (VSM) was developed in order to identify, for each step of the 

pile cap process, where waste may occur (Figure 4).  A VSM systematically illustrates the 

relationships between the actors, data flows, and logistics.  For this study, the VSM organized 

the four major elements: A) project management, B) installation of the pile cap process, C) 
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supplier, and D) customer. One notable feature of the VSM is the data table, which can be used 

to organize process-related data, such as time, money, and materials used. In this case study, the 

information recorded in the data table includes crew composition and size, materials type, 

estimated material, installed materials, and cycle time.  Cycle time (C/T) and delay time are 

illustrated on the timeline.  

For step 1-B, Green, LCA was used to evaluate the environmental impacts of the pile cap 

process. The LCA system boundaries for the pile cap process includes raw materials extraction 

and manufacturing, transportation of equipment and materials to the site, waste disposal, and 

equipment usage on-site. LCA was used to evaluate both the actual and the estimated quantities 

of the materials, as well as to analyze the environmental impacts of changes in anticipated 

activity duration due to delays from 31 days to 54 days.  The Tool for the Reduction and 

Assessment of Chemical and Other Environmental Impacts (TRACI 2 V3.01) (U.S. 

Environmental Protection Agency 2010) was then used to perform a life cycle impact assessment 

(LCIA). 

The life cycle inventory data used to determine aggregate construction emissions for the 

pile cap process is shown in Table 2.  
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Figure 5 Life cycle environmental impacts of the pile cap process using the Tool for the Reduction 

and Assessment of Chemical and other environmental Impacts (TRACI). 

 

The side-by-side comparison of the LCA results of the pile cap process for nine 

environmental impact categories is shown in Figure 5 for each of four process phases: Materials, 

Equipment manufacturing and combustion, Waste, and Transportation.  Impact values were 

calculated based on both actual material use and times as well as estimated materials and time 

according to final contractor reports. Of the general environmental impacts, material use 

exhibited the highest share of impact in five of the nine categories. Environmental burdens in the 

other four categories arose in two cases from equipment manufacturing and combustion and in 

two categories of waste. Transportation showed the least environmental impact.  
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Materials accounted for the highest impacts in global warming potential, carcinogenics, 

respiratory effects, ozone depletion, and ecotoxicity.  Cement manufacturing was a significant 

contributor to environmental impact from the material phase.  

Equipment manufacturing and combustion contributed the highest environmental impacts 

in two categories: acidification and smog potential. Moreover, equipment contributed the highest 

after materials in terms of global warming potential and respiratory effects. Diesel combustion 

was a notable contributor to respiratory effects (Particulate Matter, PM2.5), that is, effects leading 

to issues with the respiratory system, including asthma and lung cancer (U.S. Environmental 

Protection Agency 2010).  

Although the quantity of material waste generated in comparison to the actual materials 

utilized was insignificant, the environmental impacts were able to be quantified.  Waste 

generation and associated disposal had the highest environmental impact in the categories of 

non-carcinogenic potential and eutrophication potential.  While the concrete delivery was the 

highest of the transportation processes, totaling 3642 ton–kilometers (see Table 2), transportation 

generated the lowest environmental impacts.   

For step 2, Analyze & Improve, the Six-sigma process improvement method was 

implemented, with a Cause and Effect Diagram being used to analyze the root causes of the 

generated waste (Figure 6).  Then a Pareto chart was used to explore how to improve the most 

commonly occurring waste causes. First, the Cause and Effect Diagram helped to identify the 

root causes of waste under several categories: Uncontrollable events, Materials, Labor, 

Machines, Methods, and Measure. Out of the 30 possible factors considered as possible causes of 

waste, only 16 are included on the Cause and Effect Diagram. These 16 were chosen based on 

two criteria: (1) the variables had to be independent, and (2) the factors had to have been 
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researched extensively in the literature (Bossink and Brouwers 1996; Formoso, Soibelman et al. 

2002; Poon, Yu et al. 2004 ).  Independence here means that the occurrence of one cause of error 

does not affect the possibility that another of the 16 causes will occur. For example, having 

inexperienced workers could lead to errors by laborers, making it a dependent variable; on the 

other hand, damage during transportation could not lead to having materials which do not 

comply with specifications.     

 

 
Figure 6 Cause and Effect Diagram: Common factors causing waste in the pile cap process

 

The set of 16 potential causal factors was further narrowed down via a two-step process 

to identify which factors contribute most to waste generation:  First, a questionnaire was 

developed and sent to a construction claims consultant, who then distributed it to 30 employees 

involved with daily on-site construction claim activities.  All 30 responses were returned within 
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three days. In the questionnaire employees in the firm were asked to rank the 16 causal factors in 

order of importance, with number one being the highest, that is, most likely to generate waste. 

More data, including a description of the phases of questionnaire development, questionnaire 

sample and a table summarizing questionnaire results, can be found in Appendix B.  

The Pareto chart was then used to create a representation of the feedback revealed by the 

questionnaire results. Applying the Pareto principles, each causal factor was given points based 

on how it was ranked in the employee questionnaire (Pande, Neuman et al. 2000). To elaborate 

more, if a factor rated first place it was assigned 12 points; second place, 6 points; third place, 3 

points; and any place after third, 1 point. “Design changes during construction” ranked first 

overall, representing 46% of the total number of points. “Delay in passing information” ranked 

second representing 28%, and “Errors by laborers” was third place, representing 18% of the 

total.   The remaining factors represented only 8% (Figure 7).   

 

 
Figure 7 Pareto Chart: Factors that generate most waste according to questionnaire for the pile cap 

process 

 

The questionnaire results compared well with causal factors found in the literature 

(Bossink and Brouwers 1996; Formoso, Soibelman et al. 2002; Rojas and Aramvareekul 2003; 
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Poon, Yu et al. 2004 ). A majority of on-site workers concurred that reducing or eliminating the 

likelihood of design changes during construction would help increase process performance by 

reducing waste. This might be achieved through establishing clear communication between 

involved parties, especially during the early phases of the project. Finally Step 3, Control, 

retrospectively evaluates the achieved process performance as well as techniques and strategies 

implemented in order to develop improved procedures for better performance in the future. Step 

3 is essential to the framework:  this step is responsible for maintaining consistent successful 

performance and for allowing continuous improvement.    

To recap, this framework enabled us to apply the concept of DMAIC to the construction 

phase to improve the process. As demonstrated above, the sequence of steps starts with 

evaluating a chosen process, identifying the waste generated during the process, and measuring 

its impact. In this study, two types of waste were recognized: the ordering of too much materials 

and delays in the process schedule. During the second step, through the use of Six-sigma tools, 

we were able to identify 16 possible reasons for the generation of waste deriving from various 

sources. The 16 causes were narrowed down to the 3 most common causes via a questionnaire 

that was developed and sent to a consultant company. Because of that, we were able to find 

suitable solutions to implement to overcome these three causes.  Finally, the success of these 

solutions was monitored and revised business processes were established to maintain improved 

performance.

 



 

 36 

3.6 CONCLUSIONS AND FUTURE WORK 

Waste management has become a necessary task in the construction industry due to the abundant 

amount of waste generated by construction activities every year. For objective one, we explained 

a framework developed to identify and reduce waste during construction processes by integrating 

three methods: Lean, Green, and Six-Sigma. A case study of the installation of pile caps process 

was implemented to illustrate and validate the framework. In the Lean stage, the two categories 

of waste in the pile cap process studied were found to be waste in terms of materials and waste in 

terms of time. In the Green Stage, the associated environmental impact of the pile cap process 

was analyzed using common TRACI impact categories. The consumption of materials was the 

highest contributor to most impact categories including contributing to global warming, being 

carcinogenic, having respiratory effects, depleting ozone, and contributing to ecotoxicity. In the 

Six-Sigma stage, potential causes of waste were identified, then validated and ranked using a 

questionnaire that was administrated to a construction consulting company. The root cause, 

responsible for 46% of waste occurrences during the construction phase, was identified as 

“Design changes during construction” by questionnaire respondents.     

The framework presented here has been designed to improve process performance during 

the construction phase of projects by reducing waste through a retrospective diagnosis. Errors 

and mistakes happen most of the time during construction due to the inherent complexity of the 

process. Typically, projects go through five phases: programming, design, construction, 

operation, and demolition. For future work the authors are proposing to develop a prospective 

model incorporating Lean, Green, and Six-sigma tools to prevent waste by diagnosing in 

advance the planned processes likely to produce waste.  Improved planning and enhanced control 

during the earliest phases of the project have even greater potential to decrease the expense and 
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environmental impacts of waste; or, to extend the medical metaphor,  “An ounce of prevention is 

worth a pound of cure”. 
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4.0  APPLYING THE LEAN, GREEN, AND SIX-SIGMA FRAMEWORK TO 

IMPROVE AN EXTERIOR CONSTRUCTION PROCESS IN SAUDI ARABIA  

The following chapter was submitted to the Journal of Construction Engineering and Project 

Management, with citation: 

Banawi, A., Bilec M. (2013). “Applying Lean, Green, and Six-Sigma Framework to Improve 

Exterior Construction Processes in Saudi Arabia.”   
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4.1 ABSTRACT  

Over the last decade, Saudi Arabia has experienced significant economic increases, as evidenced 

by the 30% growth in its gross domestic product; furthermore, the construction industry has 

increased 10% in the same time period (S. A. Minstry of Finance 2011; Saudi National 

Commercial Bnak 2011). Due to this significant growth, the construction industry is 

encountering issues related to construction quality, resulting in significant waste and associated 

environmental impacts.  In this research, we applied our previously developed framework that 

integrates three different methods—Lean, Green, and Six-sigma – to a residential construction 

complex in Saudi Arabia.  Our aim with this case study was to explore the application of the 

framework in practice to glean quantitative results and further validate the framework.  In the 

case study, we used the developed framework to identify a significant issue related to quality and 

delays, i.e., final completion of 53 residential units was delayed because of failed exterior 

buildings surfaces. We then used the framework to define the causes behind the defects via a 

field investigation of the 53 units. We found that construction execution was responsible for 

43%; untrained workers, 31%; unfavorable construction weather conditions, 19%; and other 

issues accounting for 7%.   A procedure was developed in concert with the construction manager 

and overall developer to reduce the amount of work having to be done again and the amount of 

waste revealed by the field examination and the framework.  Although two steps were added to 

the original construction process to overcome the causes of the waste, a lot of resources were 

nonetheless saved and the environmental impacts were reduced.  In summary, we found that the 

Lean, Green, Six-sigma framework allowed increases in productivity and quality, and reduction 

in waste.  
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4.2 INTRODUCTION 

The construction industry has a major impact on economic growth. In developing countries such 

as Saudi Arabia, the construction sector is essential to short- and long-term economic growth.  In 

2010 the construction industry accounted for 11% of Saudi Arabia’s Gross Domestic Product 

(GDP) at $300 billion.   Saudi Arabia’s GDP growth is the highest the country has experienced 

in the last several years. Many projects in various sectors have been constructed, with many 

more projects still in the planning phase. Some current construction projects include 36,800km 

of new roads, new airports, and additional berths in ports (S. A. Minstry of Finance 2011). 

Unfortunately, the rise in construction activity has also led to a host of construction issues - 

shortages of equipment, trained workers, and materials; sub-prime scheduling of activities during 

significantly higher temperatures.  

Environmental protection to some countries is an integral aspect to long-term strategic 

planning, legislation, and executive orders. While a host of environmental issues exists, some of 

the most pressing ones include non-renewable energy usage, climate change, waste generation, 

poor water quality and insufficient availability of water and other natural resources, all of which 

are exacerbated by the increasing global population.    The construction industry is a primary 

consumer for natural resources. In Saudi Arabia, for example, the demand for cement reached 

about 36.7 million tons, one third of US cement consumption in 2008 (Saudi National 

Commercial Bnak 2011; Portland Cement Association 2012).   

With the high amounts of construction activity and the creation of poor-quality products, 

the Saudi construction industry is faced with the dual issue of excessive production of waste and 

excessive use of natural resources. Even though a significant portion of the municipal waste 

stream in Saudi Arabia is from construction, the government exercises minimal efforts to reduce 
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waste in this area. Looking at various sources; including waste management facilities, 

municipalities, and construction companies, reveals a lack of data and information regarding 

construction waste in Saudi Arabia (Al-Jarallah 1983; Assaf and Al-Hejji 2006; Al-Nagadi 2007; 

Al-Sudairi 2007).  

To address this problem, we applied our framework, an integration of three different 

methods—Lean, Green, and Six-Sigma, in a systematic approach, with the goal of reducing 

waste and thereby reducing the associated environmental impacts of the construction process 

(Banawi and Bilec 2013).  Our aim was to illustrate via a residential development project in 

Saudi Arabia that all three methods in concert have the potential to minimize impacts generated 

by construction activities while improving quality. 

4.3 METHODOLOGY  

The overall framework is based on Six-sigma’s Define, Measure, Analyze, Improve, Control 

(DMAIC), previously discussed in Banawi and Bilec (2013). To briefly summarize: Steps 1a and 

1b, Define and Measure - after selecting a construction process for evaluation, concurrently 

apply both Lean (VSM) and Green (LCA) to determine if waste is generated in the process and 

then to quantify the environmental impacts of the waste; Steps 2a and 2b, Analyze and Improve - 

if the process generates waste, then select and apply one or more appropriate Six-sigma tools to 

eliminate or reduce waste. Essentially, the framework contains Six-sigma tools nested within 

Step 2. For example, in this research a Pareto Chart and Process improvement were the selected 

Six-sigma tools; however any Six-sigma tool(s) could be executed in Step 2 based on the case 
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Six-sigma tools; however any Six-sigma tool(s) could be executed in Step 2 based on the case 

needs; Step 3, Control - Re-evaluate using Lean (VSM) and Green (LCA) to determine the extent 

of waste reduction. Each step is illustrated below in the case study.   

4.3.1 Case Study 

A case study was done to improve the construction processes for a residential complex in 

Madinat Yanbu Al-Sinaiyah (MYAS), Saudi Arabia and to illustrate the functionality of the 

framework. The case study “test” was simple to test the framework.    MYAS is one of two 

industrial cites currently being established in Saudi Arabia to support the oil industry. MYAS is 

the western destination of oil and gas pipelines that start from the production area in the east of 

the Kingdom, and it is the largest port for exporting oil to the Red Sea. MYAS is an attractive 

business destination to many major oil investors from inside and outside the country. Therefore, 

construction in this area is a high priority on the Royal Commission for Industrial Yanbu’s 

(RCIY) agenda, with the aim of providing services required by residents such as those related to 

housing, industry, health, education, recreational and public needs.        

Prior to applying the framework, an on-site inspection was conducted over a total of two 

months, June to August 2012. During the on-site inspection and data collection phases, the 

framework was introduced and explained to the both the construction project manager and the 

RCIY project manager. On-site investigating of all study units was completed to identify the 

major issues of project delay and rejection by owners.  

The framework was then applied to help analyze and ameliorate the root causes behind 

the appearance of paint blistering on buildings surfaces, shown in Figure 8.  Fifty-three 

residential units, covering a total of 498,664 sf, were investigated in this case study. The exterior 
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painting construction process evaluated in this case study consisted of three simple steps:  (1) 

applying cement plaster, (2) applying primer sealer, and (3) applying paint.   

 

 

Figure 8 Photos highlighting exterior quality issues 

4.4 RESULTS AND DISCUSSION 

To explain the implementation of the framework, we review each step in the process as each 

plays an important part in obtaining results:  

Step 1a: Value Stream Map: For Step 1a, a Value Stream Map (VSM) was developed in 

order to identify, for each step of the exterior painting processes, where waste occurred (see 

Figure 9). The VSM was organized into four major elements: (A) project management, (B) the 

exterior painting construction process, (C) supplier, and (D) customer.  The VSM systematically 
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illustrates the relationships between the actors, data flow, and logistics.  As illustrated in the 

VSM, the painting construction process consisted of three steps, with duration of 53-55 days. 

Lead/total time was a combination of Non-Value Added Time (NVA/T) or the time the process 

was on hold; and Value-Added Time (VA/T), the time the process was in progress. The NVA/T 

was 4 to 6 business days while the VA/T was 49 business days; furthermore the VSM explains 

the resources the process consumed including labor hours, materials and equipment. Finally, the 

VSM shows that units were rejected by owners due to the appearance of painting blistering on 

the building surfaces.  

 

 

 

Figure 9 Value Stream Map (VSM) of case study exterior painting process 
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Step 1b, Greening: For Step 1b, Greening, LCA was used to evaluate the environmental 

impacts of the exterior painting construction process. The LCA system boundary for the exterior 

painting construction process includes raw materials extraction and manufacturing; 

transportation of equipment, materials, and workers to and from the site; and equipment usage 

on-site. LCA was used to quantify the original process, and subsequently, the 

modified/improved process to understand the reduction in the environmental impacts.  The Tool 

for the Reduction and Assessment of Chemical and other environmental Impacts (TRACI 2 

V3.01) was used to perform the life cycle impact assessment (LCIA).  The life cycle inventory 

data used is shown in Table 3. 
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Figure 10 Life cycle environmental impacts for the original exterior painting process  

 

The LCA results of the exterior paint process for nine environmental impact categories 

are shown in Figure 10 for three phases: Materials, Equipment manufacturing and combustion, 

and Transportation. Of the general environmental impacts, materials contributed to the highest 

share of impacts in all of the categories except for Ozone depletion, where Equipment 

manufacturing and combustion was the highest. From a closer analysis of the overall LCA 

results, cement manufacturing was a significant contributor to environmental impact 

from materials while paint came in second, as shown in Figure 11.  Equipment 

manufacturing and combustion and Transportation each had the second highest impact in four 

categories: Equipment manufacturing and combustion came second in term of Acidification, 

Carcinogenic, Noncarcinogenic and Ecotoxicity while Transportation was the second highest in 

Global warming, Respiratory Effects, Eutrophication, and Smog.     
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Figure 11 Life cycle environmental impacts for materials consumed for the exterior painting process  

 

Step 2, Analyze and Improve: For Step 2, Analyze and Improve, the Six-sigma process 

improvement method was implemented, using a Pareto chart to analyze and identify the most 

commonly occurring causes that led to blistering. Then, Process improvement was used to create 

an alternative process that could minimize the variables’ occurrence. In order to identify the 

variables causing blistering, an evaluation of 53 residential units was performed. Out of these 53 

units, 10 units exhibited minimal blistering while the remaining 42 units had extensive blistering.  

A data sheet and site observations were used to collect data for the Pareto chart (see Appendix 

C.2).  

Examining the units to identify the major causes of blistering was a time- and effort-

intensive task.  The units had to be carefully examined and the contractor project manager and 
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the RCIY project manager had to be present and participating. Different parties were asked for 

their feedback regarding the low quality of the painting, including superintendents, project 

engineers, foremen, and workers. After final analysis of the data collected from the site, four 

major factors of blistering were observed: inadequate application (43%), untrained workers 

(31%), unfavorable weather conditions (19%), and others (7%), see Figure 12. 

 

 

Figure 12 Pareto chart with factors that generate waste as identified by the field investigation of 53 

units for the exterior painting process. 

 

The Process improvement method was then used in order to improve the original process 

and to reduce the defects causes revealed by the Pareto chart. The main objective of the modified 

process was to eliminate or minimize the occurrence of blistering. Therefore, all four causal 

factors were considered at the time the modified process was created. The modified process 

includes two additional steps: (1) pre-plastering, (2) applying cement plaster, (3) cleaning 

surfaces, (4) applying primer sealer, and (5) applying paint with adequate wait time. The pre-

plastering step involves adding bonding materials to minimize humidity transfer to surfaces.  

Humidity (included in cause “unfavorable weather conditions”) was shown to be a major cause 

of the blistering and resulted from the fact that more water was added to the concrete during 
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construction because of the high temperature in order to slow the curing process.  The other new 

step was cleaning the surface before applying the primer. Due to the climate of the area, dust is a 

major issue, especially in the summer season. The dust particles co-mingle with the paint, 

contributing to blistering.  Both processes are obvious solutions that nonetheless had been 

neglected during the original process.   Lastly, an increase in wait time from 2 days to 4 days was 

made before the last step of applying paint. 

Figure 13 shows the current VSM for the modified process, including the additional two 

steps and all other data related to the exterior painting process. In collaboration with the 

construction management team, the modified process was successfully applied to two residential 

units.  Both units were carefully examined and both showed no signs of blistering (see Figure 

14).  
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Figure 13 Modified Value Stream Map (VSM) for the exterior painting process 

 

 

 

Figure 14 Examples of the modified painting process outcomes 
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Finally Step 3, Control: for this step, we retrospectively evaluated the achieved process 

performance as well as techniques and strategies implemented in order to develop improved 

procedures for better performance in the future. Step 3 is essential to the framework: this step is 

responsible for maintaining consistent successful performance and for continuous improvement.    

The modified process was able to deliver a consistent construction process, and one 

designed to overcome unfavorable weather conditions and changing labor force. While the 

modified process did require more time and more resources than the original process, the 

modified process was the environmentally preferable option when compared to the original 

process plus rejected work. The rejected process’ environmental impact includes the original 

process environmental impact plus the environmental impact generated from repeating two 

steps: 1) applying base plaster and 2) applying paint (see Table 4). 

 

Table 4 Life cycle environmental impacts and time duration of the original painting process, modified process 

and rejected process 

Impact Category Unit Original Process 
(OP) 

Modified Process 
(MP) 

Rejected Process 
(Including OP) 

Global Warming kg CO2 eq 1291 1510 1634 
Acidification H+ moles eq 194 222 276 
Carcinogenics kg benzene eq 9 9.6 18 
Non carcinogenics kg toluene eq 29409 30505 54266 
Respiratory 
effects 

kg PM2.5 eq 0.5 0.6 0.64 

Eutrophication kg N eq 0.26 0.3 0.34 
Ozone depletion kg CFC-11 eq 0.001 0.001 0.002 
Ecotoxicity kg 2,4-D eq 681 802 837 
Smog  kg NOx eq 2.7 3 4 

 
Number of steps 3 5 6 
Duration (Days) 53-55 67-71  77 

 
 

 

To recap, this framework enabled us to apply the concept of DMAIC to the construction 

phase to improve the process. The sequence of steps started with evaluating a chosen process, 
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identifying the waste generated during the process, and measuring its impact.  Then, through the 

use of Six-sigma tools, we identified possible reasons for the generation of the waste and found 

suitable solutions to implement.  Finally, we monitored these solutions and revised business 

processes established to maintain improved performance. 

4.5 CONCLUSION 

 
Saudi Arabia is experiencing a boom in the construction industry, yet it is facing many 

challenges that could impact the industry’s environmental performance. This paper explains a 

previously developed framework that can be used to identify and reduce waste during 

construction processes by integrating three methods: Lean, Green, and Six-Sigma. A case study 

of construction process of applying exterior painting in a residential complex in Saudi Arabia 

was implemented to further illustrate and validate the framework. A major defect, blistering, was 

identified. The associated environmental impact of the painting construction process was 

analyzed using TRACI impact categories. The consumption of materials was the highest 

contributor to most categories including Global Warming, Acidification, Carcinogenic, Non 

Carcinogenic, Respiratory Effects, Eutrophication, Ecotoxicity, and Smog. Potential causes of 

waste were identified, then validated and ranked, using a Pareto Chart. The root causes 

responsible for the blistering occurring during the construction phase were identified as 

“inadequate procedure” accounting for 43%, “untrained workers” at 31%, “unfavorable weather 

conditions” at 19%, and “others” at 7%. A modified process was developed to eliminate potential 

causes by applying the Process improvement method. The modified process was then 
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implemented on two residential units for validation. The modified process was able to deliver 

units that are blistering less.  

In the future the Lean Green, Six-Sigma framework will be modified to allow it to be a 

part of the quality inspection procedure for buildings during construction. To achieve that, the 

framework should take less time and effort than what it does now, yet should deliver the desired 

results. The successful attempts in this study will be introduced to several organizations in Saudi 

Arabia to encourage the industry to consider revaluating their own processes for a better quality 

environmental performance. 
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5.0  A MODEL COMBINING THE THREE METHODS LEAN, GREEN, AND SIX-

SIGMA (LG6) TO IDENTIFY WASTE IN CONSTRUCTION PROCESSES PRIOR TO 

CONSTRUCTION PHASE  

5.1 ABSTRACT  

The construction sector is a major contributor to negative environmental impacts in the United 

States and furthermore consumes an abundant quantity of natural resources---. In this research, 

an innovative model was developed with the goal of improving the life cycle environmental 

impacts of buildings by identifying potential waste sources prior to the construction phase, in the 

earliest stages of a project. The new model, called LG6, integrates three methods - Lean, Green, 

and Six-Sigma - and implements the Define, Measure, Analyze, Improve, and Control (DMAIC) 

improvement framework to environmental improvement, waste and cost reduction in 

construction.  

The functionality of LG6 is illustrated through a case study of a woodpile installation 

construction process.  In this case study, the LG6 model identified four steps out of eight as non-

value added steps or potential waste generators according to the Lean principles. Three of the 

four steps involved extra time and effort by the contractor to set up equipment, while the fourth 

involved additional work that could have been avoided with adequate planning. For the case 

study, the LG6 model showed that environmental impact could be reduced by 9%—and expenses 
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reduced by 1% as well—if alternative processes had been implemented. Specifically, the 

alternatives suggested would have minimized the environmental impacts of major contributors of 

materials, transportation, and equipment usage, in addition to helping reduce the residual waste 

that occurred from cutting to length all woodpiles.     Quality, Costs & Impacts Process Analysis 

demonstrates that this case study shows the usefulness of the LG6 model on a single process and 

suggests that much unnecessary waste could be avoided if the LG6 model were applied 

extensively during pre-construction. 
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5.2 INTRODUCTION 

Activities related to the construction industry have a considerable environmental impact in the 

United States: Total construction and demolition (C&D) waste in the US was estimated to be 325 

million tons in 2003 (U.S. Environmental Protection Agency 2004). Unfortunately efforts to 

reduce C&D waste have not been very successful to date. One reason for this is that while 

contractors have different methods of completing their jobs, usually relying heavily on their own 

experience, for most, success is defined as finishing the job within the given constraints of 

money, time, and quality.  Although contractors may typically finish within the budget and the 

time frame they are given, their construction methods may generate a significant amount of 

waste (Love, Edwards et al. 2009).  

Another reason it is difficult to reduce waste in the construction process is that the nature 

of the construction industry is complicated: every project is unique and has a different purpose 

(Bossink and Brouwers 1996; Ekanayake and Ofori 2000); moreover, every project consists of 

multiple tasks that are usually assigned to separate crews involved with the project, with each 

having a high likelihood of contributing to waste generation. This fragmented nature of 

construction makes the likelihood of waste being generated at any point of the project phases 

greater.  Therefore, it seems that environmental and economic benefits arising from the reduction 

of waste can best be achieved by proactively planning ways to prevent waste from being 

generated in a project in the first place a priori, rather than simply seeking to reduce it ad hoc on 

site during construction itself (Lee, Diekmann et al. 1999).  

Several organizations have established rating systems to enhance the environmental 

performance of the built environment. For instance, the U.S. Green Building Council (USGBC) 

has developed the Leadership in Energy and Environmental Design (LEED) system, which 
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awards points under several categories for the reduction of environmental impacts at 

corresponding points in a building’s life cycle. Effective application of LG6 to a specific 

building project may result in the awarding of LEED points under the category for design 

innovation and the creation of new methods or tools to improve life cycle environmental 

performance (U.S. Green Building Council USGBC 2009).  

This chapter presents an innovative model for the identification and minimization of 

waste and extends a previously developed conceptual framework (Banawi and Bilec 2013) by 

applying three proven methods at the pre-construction bidding/planning phase. The developed 

model can be applied to many construction processes without the need for trying new tools every 

time we evaluate a construction producer while the framework was developed with the capability 

to apply certain aspects that might differ from one process to another depending on the chosen 

process. An earlier conceptual framework was proposed and tested integrating three methods—

Lean, Green, and Six-sigma—to eliminate waste during the construction phase through 

monitoring and continuous improvement strategies. This framework applies the 5-step Define, 

Measure, Analyze, and Improve, Control (DMAIC) process improvement approach to waste 

reduction and environmental impact improvement. Specifically, possible waste sources in each 

construction process are defined, then related environmental impacts are measured, root causes 

of waste analyzed, fundamental waste sources eliminated, and finally, process performance 

controlled to sustain success.      

This present work applies the same three Lean, Green, and Six-Sigma (LG6) methods to 

enable contractors to proactively identify and eliminate potential waste prior to the construction 

phase. The hypothesis is that LG6 will reduce waste generation during the pre-bidding and 

bidding phases of construction projects, resulting in both decreased environmental impacts and 
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lower costs. All three methods can be efficiently integrated into the project pre-construction 

phase: Lean to identify waste, Green to evaluate the environmental impact of potential waste, 

and Six-Sigma to evaluate and improve process performance. The objectives to achieve by 

developing the LG6 model are: 

1) Helping stakeholders reduce environmental impacts of buildings prior to construction.  

2) Decreasing the overall environmental impacts and carbon footprint of the construction 

industry. 

3) Increasing awareness of green initiatives and the value of their application to the 

construction industry.   

4) Creating a tool for buildings to be awarded LEED points.  

To illustrate how LG6 was used to accomplish these main research objectives and what 

was learned from this research, this chapter presents a brief background of the incorporated 

methods, details the improvement model and its structure, discusses a case study, and concludes 

with recommendations for LG6 implementation and future research.     

 

 

 

 

 

 

 

 



 

 60 

5.3  RESEARCH METHODOLOGY 

The work consists of developing a proactive model and executing a case study to examine the 

validity of the LG6 model. Excel, a well-known and easy-to-use software tool, was used to 

construct the LG6 case. The model is available for download at 

http://www.engineering.pitt.edu/SGD/.  

5.3.1  Lean Green Six-sigma (LG6) Model 

The LG6 model has two parts (Figure 15): Level one: contains the basic information about the 

construction process under consideration, including the name, scope of work, date, client 

information, and project requirements. Some main points about the three methods Lean, Green, 

and Six-sigma are listed at Level One of the LG6 model, where it is essential to give the user a 

reminder of what the purpose of each method is. Level two: Divided into five functions, based on 

the DMAIC stages: 

5.3.1.1 Define 

The Define phase identifies the starting date of each step, its incremental duration, and the total 

duration of the construction process.  It is important for contractors to layout all the steps they 

usually follow in finishing a certain job so that each step can be evaluated individually to 

determine to what extent it absorbs resources and generates waste.  

http://www.engineering.pitt.edu/SGD/
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5.3.1.2 Measure  

This phase consists of quantifying all consumed resources (materials, equipment, and manpower) 

for each step in the process as well as their associated costs. Fuel consumption by equipment and 

task was aggregated under the equipment section in order to more easily quantify the fuel-related 

environmental impacts.  

5.3.1.3 Analyze 

In this phase, all steps are evaluated using both Lean and Green criteria.  First, applying the Lean 

“value-added” concept, the contractor needs to identify any steps in the process that consume 

resources without generating value. These should be eliminated or modified to achieve a more 

lean process.   

Second, as every step in the process consumes resources and is responsible for producing 

some share of the total emissions, the LG6 model applies Green/LCA to quantify the specific 

incremental environmental impacts generated by each step in the process.  To help the user 

calculate the environmental impact, the LG6 model provides a summary of the most common 

materials used in construction, such as concrete, steel, blocks, etc. along with the characterization 

factors for associated environmental impacts.  Using values generated in databases from the 

SimaPro7 software (Goedkoop and Oele 2008), these characterization factors represent the 

magnitude of impact per single unit in each specific impact category.  For example, the global 

warming potential of steel is 1.049 grams of CO2 equivalent per kilogram of steel used, and the 

Acidification potential is 0.517 grams of H+ moles equivalent per kilogram of steel used.   This 

conversion process allows the aggregation of impacts from every step in the process, resulting in 

a single value for the overall process in each environmental impact category (see Appendix C). 
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5.3.1.4 Improve  

In this phase, the process owner has the opportunity to consider alternatives that offer better 

performance in terms of efficiency, economy and/or specific environmental impacts.  

Considering the outputs from the Define, Measure, and Analyze stages, the contractor can now 

easily identify which steps in the process are most wasteful of time and money and which have 

the greatest associated environmental impacts. For example, an improvement might be to use 

pile-driving equipment that requires less fuel so as to generate fewer emissions (and 

simultaneously save on fuel costs); another suggestion might be to eliminate a non-value adding 

step to reduce labor and fuel costs as well as related emissions.  

5.3.1.5 Control 

The purpose of the control stage is to keep performance at a targeted level.  The LG6 uses the 

Defect Per Million Opportunities criteria to measure the overall performance of the process.  

Applying the DPMO tells how efficiently the process is performing according to the Six-sigma 

scale.  The output from DPMO is converted to a sigma level, where the more closely the value 

approaches the number 6, the fewer defects the process will generate.  
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5.3.2 Case Study 

A case study of the pile-driving process was generated to illustrate the functionality of the LG6 

model. Specifically, the model was used to evaluate the process for furnishing and driving 

approximately 160 woodpiles that were 40 feet long, 14 inches in diameter at the base and 7 

inches at the tip into normal soil. This case study was taken from a project recently completed by 

a local contractor for a commercial building project in Pittsburgh, PA. All data regarding the cost 

of the construction process including materials, workers, transportation and time schedule was 

provided by the contractor.   

5.4 RESEARCH FINDINGS AND RESULTS:  

5.4.1 Define (D)  

For the sample case, a total of eight steps and 88 hours were estimated to be required to finish 

furnishing and driving 160 woodpiles. The identified steps were: delivering the materials to the 

site, driving the equipment to the site, setting up the equipment, taking down the equipment, 

moving out the equipment, driving the piles, cutting to length, and cleaning up the site. The step 

of driving the piles was the most time-intensive, using 56 labor-hours; while cutting to length 

was second, requiring 16 hours of work (see Table 5). 
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Table 5 Define phase explains start dates, process steps and units for the woodpile installation process. 

 
Define (D):  
 
Date start Process steps Process Description Value 

06/01 D.1 Delivering the woodpiles and the pile points to the job site  Distance: 50 miles 

06/01 D.2 Driving the equipment to the job site  Distance: 30 miles 
06/02 D.3 Setting up the equipment Duration: 4 hrs. 
06/02 D.4 Taking down the equipment  Duration: 4 hrs. 

06/02,03 D.5 Moving out the equipment Duration: 4 hrs. 
06/04 D.6 Driving the piles Duration: 56 hrs. 
06/12 D.7 Cutting to length  Duration: 16 hrs. 
06/14 D.8 Cleaning up the site  Duration: 4 hrs. 

Total Process Time Duration in Hours  88 
Non-Value added Total Time Duration in Hours  28 

 
Key Legend:  
Non-Value Added Step  Value-Added Step  

 
 

5.4.2 Measure (M)  

The next stage required an assessment of all resources consumed by each step in the construction 

process, including materials, equipment, and workers (Table 6).  

A- Materials: Quantities and Cost: Only step D.1 “Delivering the woodpiles and the piles 

points to the job site” was estimated to consume significant quantities of materials: about 6720 ft. 

of woodpiles, and 160 steel pile points at a total cost of $83,795.  

B- Equipment, fuel usage, and equipment cost: Both step D.1 “Delivering the woodpiles 

and the piles points to the job site” and step D.2 “Driving the equipment to the job site” was 

estimated to require trucks to deliver the materials (50 miles away) and the equipment (30 miles 

away) to the job site. The delivery costs for materials and equipment was estimated to be 

included by the vendor in their respective costs.  Step D.6 “Driving the piles” was estimated to 

require equipment use representing a total equipment rental cost of $6859 and consuming a total 
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of 4711 gallons of fuel. Step D.7 “Cutting to length” was estimated to use a power saw costing 

$523.60 for rental and consuming about 6 gallons of fuel.  

C- Workers: no contractor workers were required for steps D.1 “Delivering the woodpiles 

and the piles points to the job site”, and D.2 “Driving the equipment to the job site”; however, 

the remaining steps in the process each did. Step D.6 “Driving the piles” required a crane 

operator (at a higher hourly rate) in addition to general laborers. The total cost for the workers 

for this process was estimated at $5371. 
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Table 6 Measure phase explains consumed resources for the woodpile installation process, including 
materials, equipment, and workers 
 
Measure (M): 

  
Process 

steps  Materials (A) Quantities Unit cost $ Total 
cost $ 

M.1.A 1. 160 wooden piles (40 lin. ft.) 6720 ft. 11 72912 
2. Pile points 168 pieces 65 10884 

M.2.A NA    
M.3.A NA    
M.4.A NA    
M.5.A NA    
M.6.A NA    
M.7.A NA    
M.8.A NA    

Total Materials Cost 83,795 
Total Materials Cost for Non-Value Added Steps  0 

 
 

Equipment (B) 
Fuel 

usage in 
gal. 

Cost of equipment usage 

Unit cost $ Total cost 
$ 

M.1.B 
1. NA    
2. NA     
3.A Truck for materials transportation Include with materials cost 

M.2.B 1.A Truck for equipment transportation  Include with equipment cost 
M.3.B NA    
M.4.B NA    
M.5.B NA    

M.6.B 

1. Crane 800 HP. Diesel 2688 82.4 4614.4 
2. Leads for hammer NA 14.63 819.28 
3. Pile hammer 600 HP. Diesel 2016 10.8 604.8 
4. Air compressor 3.0 HP. Gasoline 6.72 14.65 820.4 

M.7.B 1. Concrete saw, Gasoline 5.6 HP. 5.4 9.35 523.6 
M.8.B 1. Construction cleaning tools (brushes, brooms, etc.)   NA NA NA 

Total Equipment Cost  7,382.5 
Total Equipment Cost for Non-Value Added Steps  523.6 

 
 Workers (C) Working 

Hours 
Unit cost 

$/hr. 
Total cost 

$ 
M.1.C NA    
M.2.C NA    
M.3.C 1. (2) General laborers 4 15.56 124.48 
M.4.C 1. (2) General laborers 4 15.56 124.48 
M.5.C 1. (2) General laborers 4 15.56 124.48 

M.6.C 1. (1) Crane operator 56 21.67 1386 
2. (3) General laborers  56 15.56 2987.52 

M.7.C 1. (2) General laborers 7 15.56 497.92 
M.8.C 1. (1) General laborers  1 15.56 15.56 

                                                                                                        Total Workers Cost  5,370.2 
Total Workers Cost for Non-Value Added Steps 871.4 
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5.4.3 Analyze (A) 

Each step of the woodpile installation process was then evaluated according to Lean criteria to 

determine if it added value and by Green criteria to calculate its environmental impacts in each 

category (See Table 7).  

Lean: Four steps out of the total eight were recognized as non added-value steps, namely 

Step D.3 “Setting up the equipment”, Step D.4 “Taking down the equipment”, Step D.5 “Moving 

out the equipment”, and Step D.7 “ Cutting to length”. Cutting to length is a task that is 

responsible for the kind of materials residual waste typically found in most of the construction 

projects reported by EPA 2010 (U.S. Environmental Protection Agency 2003).      

Green: Two major sources of potential environmental impacts in this process were 

identified: First the estimated materials —both wood and steel—have significant environmental 

impacts.  Wood shows the highest aggregate impacts in categories such as Carcinogenics, 

Respiratory effects, Eutrophication, Eco-toxicity and Smog; while steel reflects greater impacts 

in the categories of Global Warming, Acidification, Non-carcinogenics and Ozone depletion.  A 

second major source of impacts was fuel usage for both transportation and equipment operation. 

The crane operation was the highest contributor to Global Warming Potential while driving the 

piles ranked second (see Table 7).  
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Table 7 Analyze phase highlights value-added and non value-added steps and addresses environmental 
impact of the woodpile installation process.  

 

5.4.4 Improve (I) 

In this stage, alternatives were generated to replace the previously proposed steps in order to 

improve the environmental performance of the woodpile process (See Table 8). It is not 

 
 Analyze (A):  

 
Lean Green 

Process 
Steps Value-Added Steps Non Value-Added 

Steps 
Source of Potential Waste/Environmental 

Impact to be Analyzed by LCA Inventories 

A.1 ✔ 
 A.1.1 Resources usage / Wood  6720 ft.  

A.1.2 Resources usage / Steel  2016 kg 
A.1.3 Transportation/ Diesel  50 miles 

A.2 ✔  A.2 Transportation/ Diesel 30 miles 
A.3  ✖ NA  
A.4  ✖ NA  
A.5  ✖ NA  

A.6 ✔ 

 A.6.1 Equipment usage/ Diesel 2688 gal 
NA NA 
A.6.3 Equipment usage/ Diesel 2016 gal 
A.6.4 Equipment usage/ Diesel 6.72 gal 

A.7  ✖ A.7 Equipment usage/ Diesel 5.4 gal 
A.8 ✔  NA  

Green - Life Cycle Environmental Impact Categories 

Item 

Global 
Warming 
(CO2 eq.) 

Acidifica 
-tion 
Potential 
(H+moles 
eq.) 

Carcinog
-enics 
Potential 
(Benzene 
eq.) 

Non-
Carcinogenics 
Potential 
(Toluene eq.) 

Respirato
-ry 
Effects 
Potential 
(PM2.5 
eq.) 

Eutrophicat
-ion 
Potential 
(N eq.) 

Ozone 
Depletion 
Potential 
(CFC-11 
eq.) 

Eco 
toxicity 
Potential 
(2.4-D 
eq.) 

Smog 
Potential 
(NOX eq.) 

A.1.1 -1065098 93808.84 98.9 970641.3 315 39.6 2.81E-06 20099.9 1279 
A.1.2 2116 1044 62 110759 4 0.6 7.0825E-

06 
249 10 

A.1.3 65 23 0.012 195 0.05 0.04 9.6911E-
06 

9 0.5 

A.2 39 14 0.007 117 0.03 0.024 5.8146E-
06 

5.4 0.3 

A.3 NA         
A.4 NA         
A.5 NA         

A.6.1 4683 3227 11 239336 5 2 1.3081E-
06 

6646 32 

A.6.2 NA 
A.6.3 3512 2420 9 179502 4 1.7 9.8109E-

07 
4985 24 

A.6.4 13 8.8 0.03 651 0.01 0.006 3.5594E-
09 

18 0.09 

A.7 10 7 0.02 520 0.01 0.004 2.8444E-
09 

14 0.07 

A.8 NA 
Total 
Emiss
-ions 

-1054660 100552.
8 

181.2 1501721.5 327.6 44 2.7696E-
05 

32027.3 1345.7 
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necessary that each step be replaced with a more efficient, environmentally friendly or less costly 

alternative; rather, the objective was to let the owner consider what specific alternatives might be 

applied that could reduce environmental impacts and improve the bottom-line. For instance, 

renting equipment or acquiring material closer to the job site could reduce fuel consumption, 

thus lowering costs and emissions. Another alternative is to standardize all piles to a single 

length if the topography of the site would allow. This would eliminate the necessity of the extra 

work needed to cut all woodpiles to length after driving them, thereby reducing manpower costs, 

materials used, fuel consumed and their related impacts. 

 
Table 8 Improve phase discusses alternatives to the process with less environmental impact and better 
economic returns for the woodpile installation process 

 
Improve (I): 

 
Process 
Steps 

Optional Alternatives  
(For better process performance) 

I.1.1  
I.1.2  
I.1.3 Purchase materials from a close providers (Less travel distance) 
I.2 Rent equipment from a close providers (Less travel distance) 
I.3  
I.4  
I.5   
I.6  
I.7 Consider wood piles with same length  
I.8  

 

5.4.5 Control (C)  

This stage evaluated via DPMO the revised method that the contractor actually implemented to 

finish installing 168 pieces of woodpiles.  According to the Lean criterion, four out of the eight 

steps (50%) in the process were considered non value-added steps; because of this, the current 
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contractor method performance would create 500,000 defects in every million attempts. On the 

Sigma metric this performance is equal to 1.5 (See Table 9).      

 

Table 9 Control phase explains the current performance level according to the Six-Sigma scale for the 
installation of the woodpile process 

 
Control (C): 

 
Total Number of Steps in The 
Process 

Total Number of the Value-
Added Steps in The Process Sigma Metric 

8 4 1.5 

 

 

Finally, Table 10 shows a summary of major outputs for the woodpiles process, including 

basic data about the examined process, potential improvements in environmental impacts and 

possible saving costs.  
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Table 10 QCI Process Analysis - Results for the woodpile installation process - Quality, Costs & Impacts 

 

QCI Process Analysis for Installation of Woodpiles  

 

Division Foundation Process Installation of Woodpiles 

Total number of steps in the process  8 

Total number of non-value added steps in the process 4 

Defective per million opportunities 500,000 

Sigma Metric  1.5 

 

Total process time (hrs.)  85 

Time that might be saved in the process (hrs.)  28  

Total process cost ($) 96,547.76 

Total saving cost ($)  1394.96  

Total saving in materials cost ($) 0 

Total saving in equipment cost ($) 523.6 

Total saving in workers cost ($) 871.36 

  

Total Environmental Impact 

Impact Category 
Unit 

Original process 

Value-added steps + Non-value 
steps 

Modified Process    

  Value-added steps only 

Global Warming (CO2 eq.) (1054660.2) (1054670.3) 

Acidification (H+moles eq.) 100552.8 100545.8 

Carcinogenics (Benzene eq.) 181.2 181.1 

Non-carcinogenics (Toluene eq.) 1501721.5 1501201.1 

Respiratory effects (PM2.5 eq.) 327.6 327.5 

Eutrophication (N eq.) 44.05 44.04 

Ozone depletion (CFC-11 eq.) 2.7696E-05 2.7693E-05 

Eco toxicity (2.4-D eq.) 32027.3 32012.8 

Smog (NOX eq.) 1345.78 1345.71 
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5.5 CONCLUSION  

Planning and carrying out projects in the construction industry is distinctly challenging in that 

many different resources have to come together to accomplish one goal and the many tasks 

involved must be completed in a cost-effective and minimally wasteful manner.  Despite the 

potential conflicts between these two objectives on any given project, the construction industry 

has the opportunity to make improvements to both during each of the specific phases of a 

project.  This research study seeks to create an innovative yet intuitive and easy-to-use model 

that can help improve environmental performance and bottom-line results of construction 

processes. Preventing waste before construction has greater benefits than trying either to 

eliminate waste “on the fly” or to remediate for it after construction.   

For this purpose of preventing waste, a pro-active Lean-Green-Six Sigma improvement 

model (LG6) was designed to help contractors and process owners to re-evaluate their traditional 

construction methods during the bidding phase to decrease environmental impacts, inefficiencies 

and costs. In order to illustrate the LG6 model, a case study of installing 160 of woodpiles was 

examined.  This single process required eight steps, 88 hours of total process time and $96,548 in 

total process costs, prior to implementation of any improvement strategies.  

The LG6 model shows that four out of the total eight steps in the woodpiles process were 

non value-added, indicating that their elimination or replacement could enhance the performance 

of the process by up to twice as much. For instance, in the case study, acquiring woodpiles with 

the same length would eliminate the equipment usage and money required to cut all of the 

woodpiles to length. Also, the LG6 shows that the costs could be reduced by 1% and greenhouse 

gas emissions by 9% if the original process was revised to implement the suggested alternatives.  
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The case-study results in terms of savings might seem insignificant, yet the woodpiles 

process is only one construction process that is often integrated with other non-optimized 

processes.  Evaluation of all of the steps in a project, then, and use of alternatives suggested by 

LG6 could result in more significant aggregate savings in money, time, and environmental 

impacts.  

In conclusion, the LG6 model is a comprehensive, step-wise tool that can help any 

process owner to pre-plan the process, highlighting any potential waste generators early so they 

can be avoided. The LG6 model is easy to implement, provides tangible results, addresses 

multiple applicable alternatives, provides for performance control and continuous improvement, 

and above all, is proactive.  
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6.0  CONCLUSION  

6.1 SUMMARY  

This work exhibits the use and benefit of a novel approach to construction evaluation,  

combining three different approaches into one common system and using this system in an 

untapped sector to improve the environmental performance of the construction processes during 

and prior to the construction phase. The construction sector is a major materials consumer and 

major contributor to environmental impacts around the globe. For that purpose two methods 

were developed and applied during and prior to the construction phase, a 3-step framework and 

an improvement model. The two methods integrate Lean, Green, and Six-Sigma with the help of 

the DMAIC improvement model.   

The 3-step framework was validated via a case study performed to evaluate and improve 

a pile caps construction process for an educational institute project in Pittsburgh, Pennsylvania. 

Two issues were revealed by the framework: extra inventory and a 23-day delay. Then, the 

environmental impacts of the pile caps process were analyzed using LCA. LCIA results show 

that the material for the pile caps construction process was the highest contributor to the 

environmental impact in five out of nine categories. The potential causes for waste in pile caps 

were collected and ranked through a survey developed for and administered by a construction 

consultant company in Pittsburgh. Results from the questionnaire suggested that 60% of the time 
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“Design changes during construction” leads to waste in projects, which matches what has been 

reported by professionals and industry in the literature.   

The previous framework was further validated via a study looking at how to improve an 

exterior painting construction process for a residential complex in Saudi Arabia. A major defect, 

blistering, was identified. Then the associated environmental impacts of the painting construction 

process were analyzed. The materials production phase was found to be the highest contributor 

in almost all of the environmental impact categories. Potential causes of waste were identified 

and ranked using a Pareto chart as follows: Inadequate procedure at 43%, Untrained workers at 

31%, Unfavorable weather condition at 19% and Other at 7%. A modified process was then 

developed using Process improvement method to overcome these variables and then applied to 

two units. The modified process was able to deliver units that were not rejected, reducing the 

overall project waste and associated environmental impacts.       

A pro-active improvement model (LG6) was then designed to help contractors and 

process owners to reevaluate their traditional processes to decrease environmental impacts and 

increase the bottom-line prior to construction. A case study of installing 160 of woodpiles was 

implemented to examine the LG6 model. In order to finish this job, eight steps were required. 

The total process time was 88 hours and the total process cost was $96,547.76. The LG6 model 

shows that four out of the total eight steps in the woodpiles process were non value-added steps 

replacing these steps with better alternatives would enhance the performance of the process, 

where costs could be reduced by 1% and emissions by 9%.   
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6.2 RECOMMENDATIONS FOR FUTURE WORK  

Construction  is a challenging field, where activities require careful planning and effective 

management. As sustainability becomes more of an issue worldwide, in addition to meeting the 

budget and time estimates during early phases, projects must also now consider achieving other 

objectives  such as  reducing the environmental impacts of construction activities.    

The framework and LG6 model developed in this study can help to achieve the desired 

benefits given two important conditions: first, the commitment of the upper management and all 

the people involved in any improvement effort must be obtained. Without their support and 

participation it is not possible to achieve improvements. A second important condition is that the 

implementation of improvement actions be carefully planned. Carefully implementing will 

require time and effort, yet it is very important for accurate results.  

 Aspects for future consideration are as follows: first is how to integrate these 

methodologies to be part of work producer in one of the early phases in a project, i.e., the 

planning, designing, or bidding phase, most effectively. Second is to consider applying these 

methodologies to Design-Build (DB) type of projects, where the contractor is involved with the 

process from the beginning as this might increase the benefits of applying the developed tool.  A 

third possibility to consider is applying the methodologies to improve a construction process that 

is already known to be a major source of waste during the construction phase. Fourth, the 

construction firms might develop a plan that deals with extra inventory. Finally, the 

environmental impacts that change orders might be responsible for must be included as a 

consideration for decision-making on the part of the producer in addition to other concerns such 

as budget and time. Using the life cycle assessment method would help the decision makers 
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evaluate change orders environmental impacts to reach a change order that has minimal 

environmental impact.                         
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APPENDIX A      

A.1     PROPOSAL 1, LEAN, GREEN, AND SIX-SIGMA FRAME WORK  
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A.2     PROPOSAL 2, LEAN, GREEN, AND SIX-SIGMA FRAME WORK  
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A.3    PROPOSAL 3, LEAN, GREEN, AND SIX-SIGMA FRAME WORK 
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APPENDIX B       

B.1    CASE STUDY: QUESTIONNAIRE DEVELOPMENT PHASES 

A questionnaire was developed including 16 major causes that narrowed down from 51 causes   

for generating waste during construction from different resources including construction 

companies, professionals, educational institute, and literature review, to help identified the ones 

that occur in most projects.  



 

 84 

B.2 A LIST OF COMMON CAUSES FOR WASTE GENERATION IN 

CONSTRUCTION PROJECTS ADDRESSED BY INDUSTRY, PROFESSORS OF 

PRACTICE, AND THE LITERATURE   

 

Waste Source 
Category 

Cause 

References 

Industry Professors 
of 

practice 

Literature 

Labor 

1. Untrained workers   ✓ ✓ 
2. Errors by laborers  ✓ ✓ ✓ 
3. Lack of teamwork  ✓ ✓ ✓ 
4. Inexperienced designer  ✓ ✓ ✓ 
5. Lack of influence of contractors and lack of 

knowledge about construction  
  ✓ 

6. Contractor unfamiliarity with the project/site 
location  

  ✓ 

7. Poor fabrication    ✓ 
 

Measures 

8. Ordering errors (too much/too little)  ✓ ✓ ✓ 
9. Errors by suppliers  ✓ ✓ ✓ 
10. Lack of possibilities to order small quantities 

of materials  
✓  ✓ 

11. Over mixing of materials for wet trades due 
to lack of knowledge of requirements  

  ✓ 

12. Designer is not familiar with possibility of 
different products  

  ✓ 

13. Offcuts from cutting materials to length  ✓  ✓ 
14. Conversion waste from cutting uneconomical 

shapes  
  ✓ 

15. Poor Project Estimate  ✓ ✓  
 

Materials 

16. Damages during transportation to site/onsite ✓ ✓ ✓ 
17. Damages subsequent  ✓ ✓ ✓ 
18. Materials do not comply with specifications  ✓ ✓ ✓ 
19. Low quality materials    ✓ 
20. Having materials from whatever place that 

close to the site  
  ✓ 

21. Choices about specifications of products    ✓ 
22. Use of products that do not fit    ✓ 
23. Use of incorrect materials that need 

replacement  
  ✓ 

24. Poor materials preparation for concrete  ✓  ✓ 
25. Difficulty controlling quantities for materials 

such as concrete 
✓   

26. Poor scheduling   ✓ ✓ 
27. Delay of passing information to the contractor  ✓ ✓ ✓ 
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B.2 (CONTINUED)   

Waste Source 
Category  Cause 

References 

Industry Professors 
of 

practice 

Literature 

Method 

28. Design changes during construction  ✓ ✓ ✓ 
29. Errors in contract documents  ✓ ✓ ✓ 
30. Inappropriate storage leading to damage  ✓ ✓ ✓ 
31. Contract documents are not complete at 

commencement of construction  
✓  ✓ 

32. Method to lay foundation   ✓ 
33. Waste from application process   ✓ 
34. Complexity of detailing in the drawings    ✓ 
35. Complexity of the design  ✓  ✓ 
36. Lack of information in the drawings    ✓ 
37. Unpacked supply    ✓ 
38. Lack of on-site control and management   ✓ ✓ 
39. Materials placed in the wrong place on site    ✓ 
40. Lack of quality inspection   ✓ ✓ 
41. Choosing qualified contractor during the bid 

process  
 ✓ ✓ 

  

Uncontrollable 
events 

42. Bad weather  ✓ ✓ ✓ 
43. Unexpected injuries on construction site  ✓ ✓ ✓ 
44. Criminal waste due to damage or theft    ✓ 
45. Natural disaster    ✓ 
46. Lack of basic services near to project location    ✓ 

 

Machines 

47. Use of low quality tools ✓ ✓ ✓ 
48. Use of sophisticated technology  ✓ ✓ ✓ 
49. Equipment malfunction   ✓ ✓ 
50. Untrained equipment operators    ✓ 
51. Poor equipment maintenance   ✓ ✓ 
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B.3    SAMPLES OF THE QUESTIONNAIRE FILLED OUT BY THE CONSTRUCTION 

CONSULTANT COMPANY 
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B.3     (CONTINUED) 
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B.3    (CONTINUED) 
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Table B- 1 Rating system used to calculate factors causing the most construction waste based on the 

questionnaire 

Survey 
No. A B C D E F G H I J K L M N O P 

1 6 12 3 1 1 1 1 1 1 1 1 1 1 1 1 1 
2 3 12 1 1 6 1 1 1 1 1 1 1 1 1 1 1 
3 12 6 1 1 1 1 1 1 1 1 1 1 1 1 1 3 
4 3 12 1 1 1 1 1 1 1 1 1 1 1 1 6 1 
5 1 12 1 1 6 1 1 3 1 1 1 1 1 1 1 1 
6 6 3 1 1 12 1 1 1 1 1 1 1 1 1 1 1 
7 6 1 3 1 12 1 1 1 1 1 1 1 1 1 1 1 
8 1 6 1 1 12 1 1 1 1 1 1 1 3 1 1 1 
9 6 12 1 3 1 1 1 1 1 1 1 1 1 1 1 1 
10 3 12 1 1 1 1 1 1 1 1 1 1 1 1 6 1 
11 3 12 1 1 1 1 1 1 1 1 1 1 1 1 1 6 
12 3 12 1 1 6 1 1 1 1 1 1 1 1 1 1 1 
13 1 12 1 1 3 1 1 1 1 1 6 1 1 1 1 1 
14 1 6 1 1 12 1 1 1 1 1 1 1 1 3 1 1 
15 1 6 1 1 3 1 1 1 1 1 12 1 1 1 1 1 
16 1 12 1 6 1 1 1 1 1 1 1 1 1 1 1 1 
17 1 3 1 1 12 1 1 1 1 1 1 1 1 1 6 1 
18 3 6 1 1 12 1 1 1 1 1 1 1 1 1 1 1 
19 6 12 1 1 1 1 3 1 1 1 1 1 1 1 1 1 
20 12 3 1 1 1 1 1 1 1 1 1 1 6 1 1 1 
21 1 12 1 1 1 6 1 1 1 1 3 1 1 1 1 1 
22 1 3 1 1 6 1 1 1 1 1 1 1 1 1 1 12 
23 1 6 1 1 3 1 1 1 1 1 1 1 1 1 12 1 
24 1 6 1 1 3 1 1 1 1 1 1 1 1 1 12 1 
25 1 3 1 1 12 1 1 1 1 1 1 6 1 1 1 1 
26 1 12 1 1 6 1 1 1 1 1 3 1 1 1 1 1 
27 3 12 1 1 6 1 1 1 1 1 1 1 1 1 1 1 
28 6 1 12 1 3 1 1 1 1 1 1 1 1 1 1 1 
29 1 6 1 1 1 12 1 1 1 1 3 1 1 1 1 1 
30 1 12 1 1 6 1 1 1 1 1 1 1 1 1 3 1 
Total 96 245 50 32 152 46 32 34 30 30 52 35 37 32 69 48 
Scoring: 1st = 12 points , 2nd = 6 points , 3rd = 3 points , 4th – 16th = 1 point  

Key Legend:  

A. Errors by laborers.  
B. Design changes during construction.  
C. Designers with less experience in methods and sequence of construction.  
D. Unfriendly attitude of the project members.  
E. Delay in passing information to the contractor.  
F. Errors in contract documents.  
G. Bad weather.  
H. Unexpected injuries on construction site.  
I. Use of sophisticated technology.  
J. Use of low quality tools and products.  
K. Ordering errors (too much or too little). 
L. Errors by suppliers.  
M. Inappropriate storage leading to deterioration.  
N. Materials not in compliance with specifications.   
O. Damage subsequent.   
P. Damages during transportation.  
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B.4    CASE STUDY: DATA INPUT USED FOR THE PILE CAP PROCESS 

• Total number of pile caps for the MSCI project was 17. Some pile caps were  8” × 

8” thick and some were 6” x 4” thick. 

• Required quantity and type of equipment used for the construction of the pile cap 

process was based on RS means (2009). 

• Duration for equipment usage was taken from the contractor’s project scheduling 

information.  

• Data for construction materials was from the final construction reports, which 

included both the estimated and the actual quantities.  

• Transportation included a 28-ton truck to deliver the form materials and waste, 

and a 32-ton concrete truck to deliver the concrete (213 kilometer).   

• The data input involved several types of equipment: the excavator, the concrete 

pump, and the concrete vibrator.  The data sources for these pieces of equipment 

are from the process LCA. 

• The amount of fuel used in gallons was determined by multiplying the actual 

working hours by horsepower by 0.04 for the diesel equipment and by 

multiplying actual hours by horsepower by 0.06 for the gasoline equipment 

(Peurifoy and Schexnayder 2002). 
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B.5    CASE STUDY: MATERIALS QUANTITIES FOR PILE CAP PROCESS 

 

MCSI - Quantities Tracked 
 Quantity 

Division Category (If Applicable) Cost Item Unit Estimated Actual 
02 - Site 
Construction General Conditions Shoring / Scaffolding SF 1334 1034 
 

Concrete Demolition 

Demo SOG - Sub-Basement SF 544 544 
 Demo Slab - Basement SF 939 400 
 Demo Slab - Plaza SF 1700 7910 
 Demo - Salvage Planters / Stairs LS 1 1 
 Rework Pavers / Off-Site Storage LS 1 1 
 Demolition Interior Demo - Sub & Basement  2500 2500 
 Structural Excavation & 

Backfill 
Interiors  227 120 

 Exterior Pile Caps LS 619 1 
 Site Furnishings Site Furnishings - Allowance LS 1 1 
      
03 - Concrete 

General Conditions 

Misc. Formwork and Lumber LS 1 1 
 Concrete Pump Days 48 48 
 Concrete Pump Slick Lines MD 32 22 
 Cranes (< 50 Tons) Month 6 7 
 Stone Subbase Material LS 1 1 
 Concrete Reinforcement Reinforcing Steel LS 1 1 
 Misc. Reinforcing Materials LS 1 1 
 Pile Caps Pour / F / C Pile Caps CY 228 225 
 Pile Cap Form  2428 1200 
 

Columns 

Concrete (w/ waste) CY 205 268.5 
 A-Line Columns SF 932 5526 

 
Basement & Sub-Basement 
Columns SF 2703 2698 

 K-Wall SF 2350 1290 
 Y-Column SF 1188 736 
 Typical Bldg Column SF 5688 2088 
 Rub Columns SF 9323 9580 
 Spray Cure SF 9323 9323 
 

Concrete Walls - Handset 

Handset LS 1 1 
 Concrete CY 168.52 19 
 Wall Forms > 8' High Curbs SF 4550 2175 
 Finish Top of Wall SF 0 54 
 Knock Fins & Patch SF 4550 4550 
 Rub Finish SF 4550 4550 
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B.5    (CONTINUED) 

 

 

 

MCSI - Quantities Tracked 
 Quantity 

Division Category (If Applicable) Cost Item Unit Estimated Actual 
 Sub-base for Slab Work Stone Sub-base Tons 348 350 
 Fine Grade Stone Sub-base SF 4700 4700 
 

Slab on Grade 
Concrete CY 128 86 

 Edge Form LF 1100 962 
 Drill Dowels Ea 840 473 
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APPENDIX C       

C.1    CASE STUDY LOCATION: SAUDI ARABIA  

 

                        Figure C- 1 Location for the three residential projects in MYAS 
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C.2    ADDITIONAL PHOTOS FOR RESIDENTIAL UNITS SHOWING PAINT 

BLISTERING AND PAINTING PROCESS EQUIPMENT 
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C.3    FINAL CHECK SHEET SHOWING MAJOR PAINTING BLISTERING CAUSES 

PROJECT NAME: ROYAL COMMISSION PUBLIC HOUSING (PHASE 4) 
 

LOCATION: INDUSTRIAL YANBU, SAUDI 
ARABIA  

HAII AL-FAISAL HARRAH 1    
NUMBER OF TOTAL UNITS: 53  

Unit  

Causes of Error (Blistering in Exterior Painting) 
1- Workers 
- Preparation of 
Materials 
- Execution of 
Training 

2- Method: 
Current Process: 
1- Plastering 
2-applying primer 
sealer 
3- Applying Paint   

 

3- Weather 
Conditions: 
- High 
Temperature 
- Humidity 
- Dust 

4- Other 
- Structural 
(Cracks) 
- Plumbing 

 1/30 ×    
 2/30 ×    
 3/30 ×    
 4/30 ×    
 5/30 ×    
 6/30 ×    
 7/30 ✔ 

 8/30 ×    
 1/31 ×    
 2/31 ✔ 

 3/31 ✔ 

 4/31 ✔ 

 5/31   ×  
 6/31   ×  
 7/31   ×  
 8/31 ×    
 9/31   ×  
 10/31 ✔ 

 1/32 ✔ 

 2/32 ✔ 

 3/32 ×    
 4/32  ×   
 5/32  ×   
 6/32 ×    
 7/32   ×  
 8/32   ×  
 1/33  ×   
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C.3    (CONTINUED) 

 

PROJECT NAME: ROYAL COMMISSION PUBLIC HOUSING (PHASE 4) 
 

LOCATION: INDUSTRIAL YANBU, SAUDI ARABIA HAII AL-FAISAL HARRAH 1    
NUMBER OF TOTAL UNITS: 53 

Unit Causes of Error (Blistering in Exterior Painting) 

1- Workers 
- Preparation of 
Materials 
- Execution of 
Training 

- Method: 
Current Process: 
1- Plastering 
2-applying primer 
sealer 
3- Applying Paint   

- Weather 
Conditions: 
- High 
Temperature 
- Humidity 
- Dust 

4- Other 
- Structural 
(Cracks) 
- Plumbing 

 2/33  ×   
 3/33  ×   
 4/33    × 
 5/33  ×   
 6/33  ×   
 7/33  ×   
 8/33  ×   
 9/33   ×  
 10/33   ×  
 11/33 ×    
 12/33 ×    
 13/33    × 
 15/33 ✔ 

 17/33 ✔ 

 1/34  ×   
 2/34  ×   
 3/34    × 
 4/34  ×   
 5/34  ×   
 6/34  ×   
 7/34  ×   
 8/34  ×   
 9/34  ×   
 10/34  ×   
 11/34 ✔ 

 12/34 ✔ 

No. Of Defects 13 18 8 3 
Total Number of Defects 42 
Total Number of Checks  11 
Total Number of checks/Opportunities for defects 53 
Defective Per Million Opportunities (DPMO) 792,453 
Six-Sigma level 1 out of 

6  
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C.4     CASE STUDY: MODIFIED PROCESS INCLUDING THE TWO STEPS ADDED 

POST-EVALUATION 

 

Finishing works 
Exterior Painting  

Project Name: HOP                                                           Location: Haii Al-Faisal Harah 1 
Unit Number: xxxxxxx                                                      Date:          Time: 
Unit Type:  
Scope of work:  

 
 
 

Step 1: Pre-Plaster: To prevent any humidity reaching the outside surface from inside the building.    
Comment:  
 
 
  

Step 2:Plaster: 2.5 mm thickness.  
Comment:  

 
 
 

Step 3:Clean the outside surface: To remove dust or any other element which could lead to blistering in 
paint.   
Comment:  

 
 
  

Step 4:Apply primer sealer: for surface leveling (if applicable) 
Comment:  

 
 
 

Step 5:Apply paint: 2 coats  
Comment:  
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C.5    CASE STUDY: MATERIAL QUANTITIES AND PRICES 
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C.5     (CONTINUED) 
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APPENDIX D       

D.1     APPLYING LG6 IN PRE-CONSTRUCTION PHASE 
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D.2   CONSTRUCTION MATERIALS AND ASSOCIATED ENVIRONMENTAL 

IMPACTS IN THE LG6 MODEL 

To help the user calculate environmental impact, the LG6 model provides a summary of the 

characterization factors for associated environmental impacts for the most common materials 

used in construction, such as concrete, steel, blocks, etc.  Using values generated in the SimaPro7 

software, these characterization factors represent the magnitude of impact per single unit in each 

specific impact category.  For example, the global warming potential of steel is 1.049 grams of 

CO2 equivalent per kilogram of steel used, and the Acidification potential is 0.517 grams of H+ 

moles equivalent per kilogram of steel used.   This conversion process allows the aggregation of 

impacts from every step in the process, resulting in a single value for the overall process in each 

environmental impact category. 
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Figure D- 1 Construction materials in LG6 model and associated environmental impacts using 

TRACI 
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